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Overhead Line Report 

 

 
Date:              September 13, 2006                                        
 
 
Inspector:      Lee Curtis 
 
 
Location:       Overhead Line (Composite 345kV and 115kV Gallows Hill to Archers Lane, 
                                    345kV H-Frame Hoyts Hill to Gallows Hill, and Norwalk Section)     
 
Storm/  
Rain Event:   Rainfall reporting by NOAA appears to have been interrupted and incomplete 
                       since the last inspection. 
 

Areas of Inspection Observation Recommended Action Corrective Action 

 
Access Roads 
and Adjacent Roadways 
 
Composite  
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
345kV H-Frame 
 
 
 
 

- The Composite ROW 
work is mainly accessible 
from Gallows Hill Rd 
and an access road 
passing through the 
Archers Lane station 
9/13/06. 
-All areas are either 
being restored or 
scheduled. 9/13/06. 
 
- Wood chips have been 
blown off the cleared 
ROW in some areas.  See 
the vegetative clearing 
section for more details.  
3/2-9/13/06.  
 
- Erosion on the access 
road has caused stone to 
spill over the silt fence 
further down-gradient. 
8/17-9/13/06.  A meeting 
was held this week to 
discuss restoration 
activities. 9/13/06. 
 
- Work areas are 
accessed from various 
roadways. Restoration is 
widespread in this 

- If any areas still have 
ruts during the restoration 
work, they will need to be 
regraded to return to 
original conditions.  
12/8/05-9/13/06. 
 
 
 
-See vegetative clearing 
section for details and 
recommendations.  
9/13/06. 
 
 
 
-This is adjacent to the 2nd 
wetland crossing and will 
have to be pulled back 
and repaired again. 8/17-
9/13/06. Stormwater 
diversions will be likely. 
 
 
 
- If muddy conditions re-
occur, place more wood 
chips or provide 
stormwater diversion. 
9/13/06. 
 

-Not Applicable (N/A) 
until evaluation at the 
end of work. 
 
 
 
 
 
 
 
- Still needs attention. 
 
 
 
 
 
 
- Needs attention 
(options discussed at 
meeting). 
 
 
 
 
 
 
- Restoration is 
underway 
 
 
 

Docket No. 217 – Development and Management Plan Inspection 
 

Northeast Utilities Service Company Certificate of Environmental Compatibility and Public Need for the 
construction of a 345-kV electric transmission line and reconstruction of an existing 115-kV electric 
transmission line between Connecticut Light and Power Company’s Plumtree Substation in Bethel, through 
the towns of Redding, Weston, and Wilton, and to the Norwalk Substation in Norwalk, Connecticut. 
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Areas of Inspection Observation Recommended Action Corrective Action 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
Norwalk Section 

section. 9/13/06. 
  
 
- Erosion continues along 
the access road near 
structure #31 but 
haybales seem to be 
containing sediment.  
7/19-9/13/06.  Reese is 
still storing equipment 
near structure #31. 
9/13/06.   
 
- Controls at Bethel 
water building were in 
good shape. However, 
Webb Rd has received 
significant storm run-off 
from Nashville Rd ext. 
7/12-9/13/06. 
 
- Minor sediment 
tracking was noted in 
Kent Road from the 
ROW access to the north. 
8/30-9/13/06. 
 
-Mats remain in good 
condition over the 
wetlands in this section. 
9/13/06. 
 
-Several wetlands are 
matted to the south of 
Kent Rd. Haybales are 
still in place at the wash 
out areas along the 
access road.  8/30-
9/13/06. 
 
-Vehicles have tracked 
through the restored area 
adjacent to the bike path 
between Broad Street and 
the Norwalk Substation.  
9/7-9/13/06. 

-Continue to monitor and 
keep stone out of any 
resource areas. Haybales 
currently contain the 
sediment. 7/26-9/13/06.  
 
 
 
 
 
- Flow from Webb Rd 
during rain events is not 
project related but it is 
washing out the road with 
each storm 7/5-9/13/06. 
 
 
 
- Continue to maintain 
this entrance and sweep 
street when necessary. 
Add more clean stone if 
needed 7/19-9/13/06. 
 
- None at this time. 
9/13/06. 
 
 
 
- Continue to maintain 
erosion controls at the 
areas that continuously 
wash out. 7/12-9/13/06.  
 
 
 
- Contractors should 
restore this area as part of 
the final restoration 
efforts. 9/7-9/13/06 

 
-Look into more 
permanent solutions.  
 
 
 
 
 
 
 
 
- Evaluate road 
condition 
 
 
 
 
 
 
-Needs attention  
 
 
 
 
 
-N/A 
 
  
 
 
-N/A 
 
 
 
 
 
 
- Needs attention 

 
Line Construction 
Composite 
 

- Line work is complete 
within the Archers Lane 
and Gallows Hill ROW 
sections.  A meeting was 

- None at this time. 
9/13/06. 
 
 

-N/A 
 
 
  



Page 3 of 9 
Overhead Line Report 

 

Areas of Inspection Observation Recommended Action Corrective Action 

 
 
 
 
345kV H-Frame 
 
 
 
 
 
Line Construction 
continued 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
Norwalk Section  
 
 

held this week to discuss 
restoration efforts. 
9/13/06. 
 
- Line work is complete 
within the Bethel 
Reservoir, Chestnut 
Ridge, John Todd Way, 
and Costa Lane ROW 
sections.  Restoration 
efforts continue.  
9/13/06.   
 
-Hay mulch and seed has 
been applied to the 
disturbed areas along the 
ROW from pole #21 to 
pole #11 near Bethel 
Reservoir.  9/13/06. 
 
-Hay mulch and seed has 
been applied to the area 
at structure #10.  
Vehicles have tracked 
through a portion of the   
restored area.  9/13/06. 
 
-Restoration efforts 
appear to be complete 
within the ROW off 
Chestnut Ridge Road.  
9/13/06. 
 
- Crews were applying 
seed and hay mulch at 
Structures #23 and #24 
within the ROW off John 
Todd Way during the 
inspection.  Restoration 
activities were complete 
at Structures #22 and #25 
(off Lime Kiln Road).  
9/13/06.  
 
-No active work was 
noted in the ROW off 
Costa Lane this week.  
9/13/06. 
 
-Wire pulling is 

 
 
 
 
- Continue restoration in 
previously disturbed areas 
and that materials are not 
forgotten in place. 
9/13/06 
 
 
 
 
-None at this time.  
9/13/06. 
 
 
 
 
 
- Contractors should 
repair this area as part of 
the final restoration 
efforts.  9/13/06. 
 
 
 
-None at this time. 
9/13/06.  
 
 
 
 
-None at this time. 
9/13/06. 
 
 
 
 
 
 
 
 
 
-None at this time. 9/7/06. 
 
 
 
-None at this time. 
9/13/06. 

 
 
 
 
- Restoration efforts 
noted. 
 
 
 
 
 
 
 
-Restoration efforts 
noted. 
 
 
 
 
 
- Restoration efforts 
noted.  Still needs 
attention. 
 
 
 
 
- Restoration efforts 
noted. 
 
 
 
 
Restoration efforts 
noted. 
 
 
 
 
 
 
 
 
 
-NA 
 
 
 
 
-NA 
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Areas of Inspection Observation Recommended Action Corrective Action 

 
 
 
 

essentially complete and 
all rider poles have been 
removed in this section. 
9/13/06. 
 
- Crews were dead 
ending wire at structure 
#11048 and clipping at 
#11049.  9/13/06. 
 
-Crews were also 
clipping wire at structure 
#11063 and along the 
ROW at Kent Road 
south.  9/13/06. 
 
- With the exception of 
the areas at structures 
#11063 and #11064, all 
old foundations have 
been removed from the 
ROW at Broad Street, 
Kent Road, Perry Ave, 
and North Seir Hill Road. 
The concrete filled 
dumpsters have been 
removed in some areas.  
Crews were removing the 
old foundation at #11064 
at the time of inspection.   
9/13/06. 
 
-Pieces of wire were 
removed from the 
overflow channel at 
structure #11081 9/13/06.

 
 
 
 
-None at this time. 
9/13/06. 
 
 
 
-None at this time.  
9/13/06. 
 
 
 
 
-Remove all dumpsters 
when work is complete.  
9/13/06. 
 
 
 
 
 
 
 
 
 
 
 
 
 
-None at this time.  
9/13/06. 

 
 
 
 
 
-NA 
 
 
 
 
-NA 
 
 
 
 
 
-NA 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
-Wire was removed 
from overflow channel. 

 
Erosion and Sediment 
Controls  
 
 
 
Composite 
 
 
 
 
 
 
 

 - Although controls 
upgradient of the 2nd 
wetland crossing along 
the Archers Lane access 
road were repaired, 
additional run-off caused 
stone to pile over the 
fence again. 8/22- 
9/13/06.   A meeting was 
held this week to discuss 
restoration efforts.  
9/13/06. 
  
- Wood chips had been 

- Controls should be 
maintained as necessary 
and the stone has to be 
pulled back from the 
wetland. More permanent 
diversion measures will 
be needed. 9/13/06.  
 
 
 
 
 
 
- Wood chips on the 

-Options were 
discussed at the 
meeting 
  
 
 
 
 
 
 
 
 
 
-Still needs attention 
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Areas of Inspection Observation Recommended Action Corrective Action 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
345kV H-Frame 
 
 
Bethel Reservoir Section to 
Chestnut Ridge Rd.  
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
Costa Lane, Whortleberry, 
Lime Kiln and John Todd 
Way 
 
 
 
 
 
 

blown into the uplands 
and wetland area at the 
third structure in from 
Gallows Hill Road. 2/22-
9/13/06. Several areas 
with deep wood chips off 
the cleared ROW 
remains past Archers 
Lane at #42 and between 
#43-44. 3/15-9/13/06.  
 
- The controls at 
structure #34 off Gallows 
Hill remain in good 
condition but the 
surrounding area is bare 
of vegetation.  9/13/06. 
 
- Restoration efforts 
(seed and mulch) were 
noted along the ROW in 
the Bethel Reservoir and 
Chestnut Ridge Road 
Sections. 9/13/06. 
 
-The entire stockpile at 
structure#6 has been 
removed and the area 
restored. 9/13/06. 
 
-The area around 
structure #9 had re-
vegetated, but a new area 
of disturbance remains 
upgradient of the pole 
8/30-9/13/06. 
 
 
- The areas adjacent to 
poles #10-11, have been 
disturbed although some 
tracking was noted in a 
restored area. 9/13/06. 
 
- Restoration efforts 
(seed and mulch) were 
noted along the ROW off 
John Todd Way and 
Lime Kiln Road. 9/13/06. 
 

ROW can remain at a 
depth of 3”. Deeper piles 
should be spread out, 
including areas 
immediately off the 
ROW. 4/6-9/13/06. 
 
 
 
 
 
- The area should be 
restored and vegetated 
9/13/06. 
 
 
 
 
-Continue restoration in 
previously disturbed areas 
and that materials are not 
forgotten in place. 
9/13/06 
 
 
- None at this time. 
9/13/06. 
 
 
 
-The exposed soil should 
be restored and vegetated.  
Although it does not 
appear that sediment is 
entering the road from 
this area, silt fence may 
be necessary.  8/30-
9/13/06. 
 
- Contractors should 
repair this area as part of 
the final restoration 
efforts.  9/13/06. 
  
 
- Continue restoration in 
previously disturbed areas 
and ensure that materials 
are not forgotten in place.  
9/13/06. 

(Options discussed at 
the meeting) 
 
 
 
 
 
 
 
 
 
- Needs attention when 
feasible. 
 
 
 
 
 
- Restoration efforts are 
noted 
 
 
 
 
 
- Stockpile was 
removed and area 
restored. 
 
 
- Restoration efforts 
noted.  Still needs 
attention. 
 
 
 
 
 
- Needs attention (even 
though the majority of 
the damage is not 
project related.) 
 
 
-Restoration efforts are 
noted. 
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Areas of Inspection Observation Recommended Action Corrective Action 

 
 
 
 
 
 
 
 
Norwalk Section  
 
Broad Street, Perry Ave, 
and North Seir Hill Road. 
 
 
 
 
 
 
Kent Rd. (North – new 
ROW section) 
 
 
 
 
 
 
 
 
 
 
 
 
 
Kent Rd. (South) 

- The access road erosion 
near structure #31 was 
regraded but erosion has 
returned, despite the 
haybales. 7/19-9/13/06.   
Reese is storing 
equipment near structure 
#31. 9/13/06. 
 
- The ROW off Perry 
Ave has been re-graded 
but has not been seeded. 
9/7-9/13/06. 
 
- The area near pole 
#11080 at the substation 
remains fairly bare of 
vegetation 8/17-9/13/06.   
 
 
- The stone access pad 
north of Kent Rd may 
still need some cleanup; 
there was minor sediment 
tracking in the road. 
8/17-9/13/06. 
 
- Silt fence remains along 
both banks of the stream 
and near the foundation 
at the pond in the Kent 
Rd north section. 7/19-
9/13/06. 
 
- The majority of the silt 
fence was in good 
condition along the Kent 
Rd south ROW.  Silt 
fence at structure #11057 
is deteriorating and 
should be monitored. 
9/7-9/13/06. 
  
- Hay bales remain in 
place at wash out areas 
along the access road.  
9/13/06. Some stone 
remains beyond the 
erosion controls. 8/17-
9/13/06.  

 
- Keep all stone/sediment 
from entering resource 
areas and investigate 
alternative stabilization 
measures.  7/19-9/7/06. 
 
 
 
 
-This area should be 
restored/seeded as soon as 
possible since it washes 
out regularly. 7/19-
9/13/06. 
 - Restore the adjacent 
area with vegetation to 
reduce potential run-off, 
even if it is temporarily.   
6/7-9/13/06. 
 
- Continue to maintain 
and sweep the street when 
necessary. Improve pad if 
needed. 7/19-9/13/06. 
 
 
-Continue to monitor and 
maintain as needed.  
9/13/06. 
 
 
 
 
-Continue to repair and 
reinforce controls. These 
areas will be difficult to 
control during heavy rain 
due to the drainage 
patterns. 7/12-9/13/06. 
 
 
 
-Continue to repair and 
reinforce controls. These 
areas will be difficult to 
control during heavy rain 
due to the drainage 
patterns. 7/12-9/13/06. 

-Continue to evaluate.   
 
 
 
 
 
 
 
 
-N/A 
 
 
 
 
-NA 
 
 
 
 
 
- Needs attention 
 
 
 
 
 
 
- N/A at this time 
 
 
 
 
 
 
-Haybales were placed 
at wash out areas. 
 
 
 
 
 
 
 
-Needs some attention 
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Areas of Inspection Observation Recommended Action Corrective Action 

 

 
Inland Wetland and 
Watercourse 
encroachment and 
mitigation 
Composite 
 
 
 
 
 
 
345kV H-Frame  
 
 
 
 
 
 
 
 
 
 
 
 
Norwalk Section 
 
 
 
 

-The D&M plan 
approved stone on 
geotextile fabric will be 
removed shortly. 
9/13/06. 
-A meeting was held this 
week to discuss 
restoration efforts. 
9/13/06. 
 
 
- The stockpile was 
removed at structure #6 
and the area adjacent to 
the wetland restored. 
9/13/06. 
 
- Non-project related 
vehicles had not returned 
to the wetland between 
#10-11 but damage 
remains. Vegetative 
growth has increased 
8/17-9/13/06. 
 
-Pieces of wire left 
within the overflow 
channel at structure 
#11081 have now been 
removed.  9/13/06. 
 

- The stone will be 
removed and the road will 
be graded with waterbars 
to avoid erosion and 
future run-off. Silt fence 
will be removed and 
replaced with haybales in 
appropriate locations. 
9/13/06. 
 
- None at this time.  
9/13/06.  
 
 
 
 
- Haybales should be 
added across the access 
road on both side of the 
wetland to reduce 
sedimentation. 5/25-
9/13/06. 
 
 
-None at this time.  
9/13/06. 
 
 
 
 

-Options were 
discussed  
 
 
 
 
 
 
 
 
 
- Stockpile was 
removed and 
restoration efforts 
noted. 
 
 
-Needs attention 
(the majority of 
disturbance is from non 
project related vehicles) 
 
 
 
 
-Wire was removed 
from the overflow 
channel. 
 
  

 
State species of concern, 
threatened and 
endangered species 

- The composite portion 
of overhead work 
includes state-listed turtle 
habitat area. 9/15-
9/13/06. 
 
 
-An Eastern box turtle 
was noted crossing the 
access road near structure 
#7 in the Chestnut Ridge 
Rd section on 6/14/06.   

- Now that weather is 
warmer, daily 
walkthroughs should be 
occurring prior to any 
work in the area. 4/6-
9/13/06. 
 
- Perform walkthroughs 
in this new section as 
well. 6/14-9/13/06. 

-N/A at this time 
 
 
 
 
 
 
-N/A 

 
Vegetative clearing 
limits (including trees to 
save or danger trees 

- Adjacent homeowners 
near Gallows Hill 
mentioned damage to 
mountain laurel and other 

-Replace shrubs where 
approved during these 
restoration efforts. 
9/13/06. 

-Needs attention when 
feasible 
 
 



Page 8 of 9 
Overhead Line Report 

 

Areas of Inspection Observation Recommended Action Corrective Action 

noted) 
 
 
Composite 
 
 
 
 
 
 
 
 
 
 
 
 
345kV H-Frame 
 
 
 
 

shrubs. 3/2-9/13/06. 
 
- A significant amount of 
chips were blown off the 
ROW into the upland and 
also along the wetland 
edge at the 3rd structure 
off Gallows Hill. These 
areas are off property. 
2/22-9/13/06.  
-This was also noted 
several structures past 
Archers Lane. 3/15-
9/13/06. 
 
- Widespread restoration 
efforts were noted as 
work areas are seeded 
and mulched with hay. 
9/13/06 

 
 
 
- Chips currently off 
ROW boundaries should 
be removed carefully to 
comply with the D&M 
plan. 2/22-8/30/06. 
Chips on ROW should be 
spread to a depth of 3”. 
4/6-9/13/06. 
 
 
 
 
 
- None at this time 9/7/06. 

 
 
- Still needs attention 
CL&P is looking into 
this.  
 
 
 
 
 
 
 
 
 
 
 
-Restoration was noted. 

 
Dewatering 
 
 
 
 

- No obvious dewatering 
efforts were noted at the 
time of inspection. 
9/13/06. 
  
 
 

- Release water to the 
ground only in well 
vegetated areas if it will 
not reach any resource 
areas. (Make sure to 
check downgradient for 
these areas) Otherwise 
use a filter bag or 
adequate containment. 
3/9-9/13/06. 

-N/A at this time 
 
 
 
 
 
 

 
Blasting 
 

-No blasting has been 
necessary at this time on 
the ROW. 9/13/06. 
 

-None at this time. 
9/13/06. 

-N/A 

 
Spills and Material 
Storage 
 
 

-No spills or drips were 
noted along the route this 
week.  9/13/06. 
 
 
 
- In general, equipment 
should be parked over 
100 ft from resource 
areas or as far as feasible. 
9/13/06  

- Continue to keep all 
vehicles maintained well 
(i.e. no apparent fluid 
leaks) if they will be used 
or stored on site 
- Keep adequately size 
fuel kits for worst-case 
scenarios. 
- Report spills 
immediately, even if they 
are being controlled. 
- Avoid refueling in the 
areas near the wetlands. 
Use proper storage for all 
materials. 

-NA 
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Additional 
Observations 
 

    

 
Next likely scheduled  
inspection:                       Wednesday September 20th and  Friday September 22,  2006     
                                                                                                                
 
I have personally examined and am familiar with the information submitted in this document and all 
attachments and certify that based on reasonable investigation, including my inquiry of those individuals 
responsible for obtaining the information, the submitted information is true, accurate and complete to the 
best of my knowledge and belief, and I understand that any false statements made in this document or its 
attachments may be punishable as a criminal offense in accordance with Section 22a-6 under Section 53a-
157 of the  Connecticut General Statutes. 
 
Inspector’s Signature:            Diana Walden for Lee Curtis  



Overhead ROW Photos 

 - 1 - 

 
(Composite Section): Photo on the left shows the large pile of wood chips remaining in the ROW 

past Archers Lane between structures #43-44.  Photo on the right shows a view of the third 
wetland crossing.  A meeting was held this week to discuss restoration efforts.  9/13/06.  

 

 
(345kV H-Frame):  Photo on the left shows the area near structure #11 where the stockpile was 

removed and hay and seed was applied. Photo on the right shows a portion of the restored area at 
structure #10 where vehicle tracks were noted. 9/13/06. 



Overhead ROW Photos 

 - 2 - 

 
Photo on the right shows the restored area at structure #6 in the ROW off Chestnut Ridge Road.  
The stockpile has been completely removed.   Photo on the left shows a view of the restoration 

efforts along the ROW for this section. 9/13/06. 

 
Photo on the left shows the restored area near structure #25 off Lime Kiln Road.  Photo on the 

right shows Reese applying seed and hay mulch near structure #23 off John Todd Way. 9/13/06. 
  



Overhead ROW Photos 

 - 3 - 

   

 
Photo on the left shows a view of the erosion that continues near structure #31 off Costa Lane. 

(Norwalk Section): Photo on the right shows the silt fence in good condition at structure #11051. 
9/13/06 

Photo on the left shows crews clipping wire at Kent Road (south).  Photo on the right shows the 
erosion controls along the access road at Kent Road (south).  Hay bales remain in place but some 

stone remains within the wetlands. 9/13/06. 

 



Overhead ROW Photos 

 - 4 - 

 

 
Photo on the left shows a view of the old foundations remaining near structure #11063.  Photo 

on the right shows crews removing old foundations near structure #11064. 9/13/06.  
 

 
Both photos show recently graded areas in the ROW off Perry Ave (left) and North Seir Hill Road 

(right).  These areas have not yet been graded.  9/13/06. 


